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12/20/08 Statement of Ongoing Contracts as of 01/05/09

09District

09-INY-178-48.6/60

09-INY-395-8.5/11.8

09-INY-395-11.8/20.4

09-INY-395-65.0/76.1

09-INY-395-77.3/91.6

09-INY-395-117.8/122.4

Fed Aid

HM1

HA22

HM1

HE13

HE13

HA22

Pgm Code

IN INYO COUNTY ABOUT 5.8 MILES EAST

OF SHOSHONE FROM 0.2 MILE EAST OF

CHICAGO VALLEY ROAD TO 2.2 MI WEST OF

CALIFORNIA/NEVADA STAT

IN INYO COUNTY NEAR LITTLE LAKE  FROM

1.8 KM SOUTH OF SOUTH JUNCTION LITTLE

LAKE ROAD TO 1.9 KM SOUTHOF CINDER

ROAD

IN INYO COUNTY NEAR LITTLE LAKE  FROM

1.3 MILES SOUTH OF CINDER ROAD TO

ROSE VALLEY RANCH ROAD

IN INYO COUNTY AT AND NEAR

INDEPENDENCE FROM 1.0 KM SOUTH OF LA

AQUEDUCT BRIDGE TO 0.7 KM NORTH OF

SHABBELL LANE

IN INYO COUNTY NEAR INDEPENDENCE FROM

0.1 KM NORTH OF NORTH FORT

INDEPENDENCE ROAD TO 0.4 KM SOUTH OF

ELNA ROAD

IN INYO COUNTY NEAR BISHOP FROM

BARLOW LANE TO 0.1 KM EAST OF

PLEASANT VALLEY DAM ROAD

Description 

APPLY CHIP SEAL

ROADWAY REHABILITATION

RUBBERIZED HOT MIX ASPHALT OVERLAY

WIDEN TO FOUR-LANE EXPRESSWAY

WIDEN TO 4 LANE EXPRESSWAY

HOT MIX ASPHALT OVERLAY

Type Of Work

INTERNATIONAL SURFACING

SYSTEMS

MAVERICK ASPHALT &

CONSTRUCTION

MAVERICK ASPHALT &

CONSTRUCTION

GRANITE CONSTRUCTION C/0 JOSE

HERNANDEZ

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

QUALCON CONTRACTORS, INC.

Contractor

MODESTO CA 95352

BAKERSFIELD, CA  93389

BAKERSFIELD, CA  93389

BAKERSFIELD, CA 93388-5127

RIVERSIDE CA 92509

MINDEN, NV 89423-4203

(209)525-9065

 

 

 

 

 

CHRIS TALBOT

CHRIS TALBOT

KURT WEIERMAN

CHRIS TALBOT

H. J. BLOMMER

Resident
Engineer

 

(760)938-2572

(760)938-2572

(760)872-0781

(760)938-2572

(760)872-0789

 $414,603

 $6,254,801

 $2,032,599

 $39,378,536

 $28,731,550

 $8,300,570

Bid + CCOs

 $0

 $0

 $0

 $4,113,230

 $18,759,691

 $189,511

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/10/08

09/10/08

11/03/08

06/16/08

08/23/07

10/30/08

Awarded

11/24/08

10/08/08

11/13/08

07/09/08

09/18/07

11/14/08

Approved

09/18/09

05/15/09

05/24/10

04/13/09

08/04/10

Est Comp

 0%

 0%

 0%

 16%

 76%

 13%

%Time

 0%

 0%

 0%

 10%

 65%

 2%

% Work 

 

SUSPENDED

SUSPENDED

 

 

 

Message

09-339504

09-316604

09-339704

09-2144U4

09-214614

09-258014

Contract 

  

ACNH-P395-(218)E

  

  

  

ACNH-P395-(220)E

  

--()

  

  

  

--()

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 4770

PO BOX 13490

PO BOX 13490

PO BOX 5127

1995 AGUA MANSA ROAD

1645 ESMERALDA AVE

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 S MAIN ST

500 SOUTH MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
12/20/08 Statement of Ongoing Contracts as of 01/05/09

09District

 $0 $23,832,078 $85,983,466

09-INY-5709-/0

09-MNO-167-1.8/0

Fed Aid

HA12

HA42

Pgm Code

IN INYO COUNTY IN INDEPENDENCE AT THE

INDEPENDENCE MAINTENANCE  STATION

IN MONO COUNTY NEAR MONO CITY AT 1.8

MILES EAST OF ROUTE 395

Description 

REMODEL BUILDINGS

INSTALL DRAINAGE CULVERT PIPE LINER

Type Of Work

STEVENS CONSTRUCTION INC

ODYSSEY LANDSCAPING COMPANY

Contractor

LANCASTER CA 93534

STOCKTON, CA  95209

 

 

CHRIS TALBOT

ANDREW BRANDT

Resident
Engineer

(760)938-2572

(760)937-8947

 $631,676

 $239,130

Bid + CCOs

 $632,026

 $137,619

Comp To  date

 $0

 $0

This Month

06/24/08

06/18/08

Awarded

07/10/08

07/09/08

Approved

12/11/08

01/09/09

Est Comp

 100%

 53%

%Time

 100%

 58%

% Work 

COMPLETED

 

Message

09-317204

09-295204

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

WPCP

530 WEST AVENUE L

800 W. EIGHT MILE ROAD

500 S MAIN ST

500 SOUTH MAIN STREET

BISHOP CA 93514

BISHOP, CA 93514

Accepted

12/11/08

Location
Storm Water
Plan



09-339504

09-339704

09-2144U4

09-214614

09-258014

09-316604

09-317204

09-295204

Contract

09-INY-178-48.6/60

09-INY-395-11.8/20.4

09-INY-395-65.0/76.1

09-INY-395-77.3/91.6

09-INY-395-117.8/122.4

09-INY-395-8.5/11.8

09-INY-5709-/0

09-MNO-167-1.8/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

Page
Statement of Ongoing Contracts - Index

09

District

 $631,676

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

09District

 $85,983,466  $23,832,078

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

STATE HIGHWAY

Category

 $14,555,371

 $71,428,094

 Bid + CCO

 $189,511

 $23,642,566

 Work Comp

District Total:

-F-

-SH-



District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $631,676


	09

